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1 Rocky Flats Closure Project

1.C B771/774 Closure Project
1.C.A B771/774 Closure

+1.C.A.B B771/774 Facilities Maintenance(Landlord
| | | 921 22MAYOD | 07JUNO4

+1.C.A.C B771/774 Deactivation
| | | oa7| 22mAvo0 | 24DECO2

+1.C.A.D B771/774 Decommissioning

| 1550 22MAY00 | 18AUGO4

+1.C.A.E B771/774 Support Services
| | | 1478 22MAYOD | 07JUNO4

+1.C.A.F D&D Program
| | | 1495 22MAYO0 | 13DECO
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